COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2011

ESTI MATE SUMVARY 11: 03: 18
CONTI D C17391 ESTI MATE NO 0008 FI NL SPEC YR 2005
PCON: 17391-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 133.0 DAYS TI VE ALLOW 135 WORK DAYS
125 - TR Nl DAD NORTH PERCENT TI ME: 98. 52 ORI G TI VE ALLOW 135 WORK DAYS
PROJECT NO | MD251- 337
125 - TR Nl DAD NORTH
NAME OF ROAD: 025A
PRQJECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 11/ 10/ 2011 DATE TI ME STARTED 03/29/2010
1800 N TAFT ROAD DATE LET 02/ 04/ 2010 DATE WORK BEGAN  03/29/ 2010
DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED 10/ 26/ 2010
DATE CONTRACT EXECUTED 03/ 29/ 2010 DATE ACCEPTED 10/ 26/ 2010
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 03/ 29/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 150, 143. 81 PARTI Ol PATI NG $ 6,130, 871. 76 $ 0.00
AWARD PRQIECT AMT: $ 6,051, 601. 78 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 69% TOTAL EARNI NGS 6, 130, 871. 76 0.00
FUNDS AVAI LABLE: $ 19, 272.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,130, 871.76 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 90, 774.03
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 130, 871. 76 90, 774. 03
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 130, 871. 76 90, 774. 03
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 90, 774. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17391-BID ESTI MATE RUN 11/ 10/ 2011
PRQIECT: | MD251- 337 ESTI MATE NO 0008 11: 03: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 571. 000 571. 000
EACH 0. 000 0. 00
6. 10000 571. 000 3,483.10
0010 202- 00201 *Renoval of Curb 577. 000 577. 000
LF 0. 000 0. 00
3.30000 577. 000 1,904.10
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 423, 014. 000 423, 014. 000
Sy 0. 000 0. 00
1. 37000 423, 014. 000 579, 529. 18
0020 202- 00810 *Renoval of Gound Sign 11. 000 11. 000
EACH 0. 000 0. 00
100. 00000 11. 000 1, 100. 00
0025 202- 01300 *Renoval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
75. 00000 20. 000 1, 500. 00
0030 203-01622 *Sweepi ng (Wth Pickup Broom 106. 000 106. 000
HOUR 0. 000 0. 00
120. 00000 106. 000 12,720.00
0031 203- 00000 Uncl assi fied Excavation Full Depth Patching 514. 000 514. 000
Cy 0. 000 0.00
28. 75000 514. 000 14,777.50
0032 203- 00060 Enbanknent Material (Conplete In Place) (Pit Run) (Full 608. 000 608. 000
Dept h Pat chi ng)
Cy 0. 000 0.00
23. 94000 608. 000 14, 555. 52
0035 207- 00205 *Topsoi | 0. 000 0. 000
Cy 0. 000 0.00
2.00000 0. 000 0. 00
0040 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0045 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17391-BID ESTI MATE RUN 11/ 10/ 2011
PRQIECT: | MD251- 337 ESTI MATE NO 0008 11: 03: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
0. 95000 0. 000 0.00
0055 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
325. 00000 1. 000 325. 00
0060 208- 00070 Stabilized Construction Entrance 0. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0.00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0075 208- 00205 Erosi on Control Supervisor 60. 000 60. 000
HOUR 0. 000 0. 00
30. 00000 60. 000 1, 800. 00
0080 210- 04030 *Modi fy Quardrail 17, 546. 000 17, 546. 000
LF 0. 000 0. 00
2. 05000 17, 546. 000 35, 969. 30
0085 212- 00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
370. 00000 0. 000 0.00
0090 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0.00
0095 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0.00
0100 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0.00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17391-BID ESTI MATE RUN 11/ 10/ 2011
PRQIECT: | MD251- 337 ESTI MATE NO 0008 11: 03: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 213-00100 Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0110 216-00021 Soil Retention Blanket (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0115 304-09014 *Aggregat e Base Course (Special) 338. 550 338. 550
TON 0. 000 0. 00
39. 00000 338. 550 13, 203. 45
0116 304- 06000 Aggregate Base Course (O ass 6) Full Depth Patching 212.300 212.300
TON 0. 000 0. 00
37.50000 212. 300 7,961. 25
0120 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 361. 020 361. 020
TON 0. 000 0. 00
115. 00000 361. 020 41, 517. 30
0121 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 52. 080 52. 080
TON 0. 000 0. 00
152. 00000 52. 080 7,916. 16
0125 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 71, 238. 540 71, 238. 540
TON 0. 000 0. 00
53. 25000 71, 238. 540 3,793, 452. 26
0130 411-10255 Enul si fied Asphalt (Sl ow Setting) 18, 207. 000 18, 207. 000
GAL 0. 000 0. 00
0. 82000 18, 207. 000 14, 929. 74
0131 420-00130 Geotextile (Separator) (dass A) Full Depth Patching 1, 280. 000 1, 280. 000
SY 0. 000 0. 00
4. 00000 1, 280. 000 5,120. 00
0135 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 838. 000 838. 000
LF 0. 000 0. 00
11. 60000 838. 000 9, 720. 80
0140 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00

355. 00000 1. 000 355. 00



CONTI D: C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17391-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: 1 MD251- 337 ESTI MATE NO 0008 11:03: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 606- 01370 *Transi tion Type 3G 9. 000 9. 000
EACH 0. 000 0. 00
970. 00000 9. 000 8, 730. 00
0150 606- 01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
575. 00000 5. 000 2,875. 00
0155 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 650. 00000 2.000 3, 300. 00
0160 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0165 609-60011 *Curb Type 6 (Section M 421. 000 421. 000
LF 0. 000 0. 00
7. 00000 421. 000 2,947.00
0170 612-00001 *Del i neator (Type I) 494. 000 494. 000
EACH 0. 000 0. 00
2.30000 494. 000 1,136. 20
0175 612-00002 *Del i neator (Type I1) 16. 000 16. 000
EACH 0. 000 0. 00
3. 35000 16. 000 53. 60
0180 612-00003 *Del i neator (Type I11) 61. 000 61. 000
EACH 0. 000 0. 00
4. 50000 61. 000 274.50
0185 614-00012 *Sign Panel (Oass I1) 240. 000 240. 000
SF 0. 000 0. 00
22.00000 240. 000 5, 280. 00
0190 614-00013 *Sign Panel (dass I11) 831. 000 831. 000
SF 0. 000 0. 00
26. 00000 831. 000 21, 606. 00
0195 614- 00200 *Steel Sign Post (U 2) 3, 426. 000 3, 426. 000
LF 0. 000 0. 00
3. 30000 3, 426. 000 11, 305. 80



CONTI D: C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17391-BI D ESTI MATE RUN 11/ 10/ 2011
PRQJECT: | MD251- 337 ESTI MATE NO. 0008 11:03: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 614-00615 *Steel Sign Post (W6x15) 108. 000 108. 000
LF 0. 000 0. 00
34. 00000 108. 000 3,672.00
0205 614-01026 *Steel Sign Post (W 10x26) 64. 000 64. 000
LF 0. 000 0. 00
51. 25000 64. 000 3, 280. 00
0210 614-01226 *Steel Sign Post (W 12x26) 66. 000 66. 000
LF 0. 000 0. 00
56. 00000 66. 000 3, 696. 00
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 10. 000
Sl i pbase
EACH 0. 000 0. 00
455. 00000 10. 000 4, 550. 00
0220 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 5. 000
EACH 0. 000 0. 00
245. 00000 5. 000 1,225.00
0225 614- 03001 *Concrete Footing (Type 1) 8. 000 8. 000
EACH 0. 000 0. 00
1, 050. 00000 8. 000 8, 400. 00
0230 614- 03006 *Concrete Footing (Type 6) 4.000 4.000
EACH 0. 000 0. 00
1, 450. 00000 4.000 5, 800. 00
0235 614- 03007 *Concrete Footing (Type 7) 3. 000 3. 000
EACH 0. 000 0. 00
1, 650. 00000 3. 000 4, 950. 00
0240 614-80385 *Runbl e Strip 132, 301. 000 132, 301. 000
LF 0. 000 0. 00
0. 03000 132, 301. 000 3, 969. 03
0245 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
174, 414. 00000 1. 000 174, 414. 00
0250 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00



CONTI D C17391 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17391-BI D ESTI MATE RUN 11/ 10/ 2011
PRQJECT: | MD251- 337 ESTI MATE NO 0008 11:03:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0255 627-00001 *Pavenent Marking Pai nt 1, 629. 400 1, 629. 000
GAL 0. 000 0. 00
29. 00000 1, 629. 000 47, 241. 00
0260 627-00005 *Epoxy Pavenent MarKking 769. 000 769. 000
GAL 0. 000 0. 00
66. 00000 769. 000 50, 754. 00
0265 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 7, 739. 000 7,739.000
SF 0. 000 0. 00
9. 00000 7,739. 000 69, 651. 00
0270 630- 00000 *Fl aggi ng 4,576. 000 4,576. 000
HOUR 0. 000 0. 00
20. 00000 4,576. 000 91, 520. 00
0275 630- 00007 *Traffic Control Inspection 67. 000 67. 000
DAY 0. 000 0. 00
125. 00000 67. 000 8, 375. 00
0280 630-00012 *Traffic Control Managenent 123. 000 123. 000
DAY 0. 000 0. 00
650. 00000 123. 000 79, 950. 00
0285 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 16. 000
EACH 0. 000 0. 00
750. 00000 16. 000 12, 000. 00
0290 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
180. 00000 6. 000 1, 080. 00
0295 630-80341 *Construction Traffic Sign (Panel 44. 000 44.000
EACH 0. 000 0. 00
50. 00000 44. 000 2,200. 00
0300 630-80342 *Construction Traffic Sign (Panel 135. 000 135. 000
EACH 0. 000 0. 00
56. 00000 135. 000 7, 560. 00
0305 630-80343 *Construction Traffic Sign (Panel 67. 000 67. 000
EACH 0. 000 0. 00
61. 00000 67. 000 4,087.00



CONTI D C17391 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17391-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: | MD251- 337 ESTI MATE NO 0008 11:03:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0310 630-80344 *Construction Traffic Sign (Special) 64. 000 64. 000
SF 0. 000 0. 00
29. 00000 64. 000 1, 856. 00
0315 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
10, 000. 00000 4. 000 40, 000. 00
0320 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 8. 000
Type
yee) EACH 0. 000 0. 00
2, 050. 00000 8. 000 16, 400. 00
0325 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 300. 000
EACH 0. 000 0. 00
15. 50000 300. 000 4, 650. 00
0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 40. 000
EACH 0. 000 0. 00
15. 50000 40. 000 620. 00
0335 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 40. 000
EACH 0. 000 0. 00
15. 50000 40. 000 620. 00
0340 630-80370 *Concrete Barrier (Tenporary) 864. 000 864. 000
LF 0. 000 0. 00
18. 00000 864. 000 15, 552. 00
0345 630- 80380 *Traffic Cone 1, 000. 000 1, 000. 000
EACH 0. 000 0. 00
9. 00000 1, 000. 000 9, 000. 00
0350 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
30, 000. 00000 2.000 60, 000. 00
0355 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17391 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17391-BI D ESTI MATE RUN 11/10/ 2011
PRQJECT: | MD251- 337 ESTI MATE NO 0008 11:03:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0365 700-70016 F/ A Fuel Cost Adj ustnent 599. 860 599. 860
FA 0. 000 0. 00
1. 00000 599. 860 599. 86
0370 700-70018 F/ A Roadway Snoot hness | ncentive 218, 197. 680 218, 197. 680
FA 0. 000 0. 00
1. 00000 218, 197. 680 218, 197. 68
0375 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -11, 455. 870 -11, 455. 870
FA 0. 000 0. 00
1. 00000 -11, 455. 870 -11, 455. 87
0380 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70022 F/ A QT Col orado Training Program 5, 000. 000 5, 000. 000
FA 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0390 700- 70025 F/' A Quality Incentive Paynent 10, 170. 100 10, 170. 100
FA 0. 000 0. 00
1. 00000 10, 170. 100 10, 170. 10
0395 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70042 F/ A Railroad Fl aggi ng 20, 000. 000 739. 510
FA 0. 000 0. 00
1. 00000 739. 510 739.51
0410 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5, 603,043.16 $ 0.00$ 5,583, 771.07



CONTI D C17391 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17391-BI D ESTI MATE RUN 11/ 10/ 2011
PRQJECT: | MD251- 337 ESTI MATE NO 0008 11:03:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0415 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2,325. 000 2,325. 000
SY 0. 000 0. 00
1. 37000 2,325. 000 3,185. 25
0420 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 5, 431. 000 5, 431. 000
SY 0. 000 0. 00
11. 70000 5, 431. 000 63,542.70
0425 202-00425 *Renoval of Bridge Railing 1, 514. 000 1, 514. 000
LF 0. 000 0. 00
8. 55000 1, 514. 000 12,944.70
0430 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 836. 000 836. 000
SY 0. 000 0. 00
135. 00000 836. 000 112, 860. 00
0435 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 17. 000 17. 000
SY 0. 000 0. 00
265. 00000 17. 000 4, 505. 00
0440 202- 00504 *Removal of Expansion Device 803. 000 803. 000
LF 0. 000 0. 00
12. 25000 803. 000 9, 836. 75
0445 515-00120 *Wat er proof i ng ( Menbrane) 4, 645. 000 4, 645. 000
SY 0. 000 0. 00
13. 25000 4, 645. 000 61, 546. 25
0450 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 773.000 773.000
LF 0. 000 0. 00
105. 00000 773.000 81, 165. 00
0455 518-02100 *Pol ymer Mortar End Dam 7.500 7.500
CF 0. 000 0. 00
627. 00000 7.500 4,702. 50
0460 518-03000 *Sawi ng and Seal i ng Bridge Joint 790. 000 790. 000
LF 0. 000 0. 00
8. 75000 790. 000 6,912.50
0465 518-03100 *Rapid Cure Silicone Joint Seal 30. 000 30. 000
LF 0. 000 0. 00
50. 80000 30. 000 1, 524. 00



CONTI D: C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17391-BI D ESTI MATE RUN 11/ 10/ 2011
PRQIECT: | MD251- 337 ESTI MATE NO. 0008 11:03: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0470 601-03041 *Concrete Cass D (Bridge) (Special) 9. 000 9. 000
Cy 0. 000 0.00
1, 475. 00000 9. 000 13, 275. 00
0475 601- 03540 *Concrete O ass DI (Deck Topping) 54. 000 54. 000
Cy 0. 000 0.00
420. 00000 54. 000 22, 680. 00
0480 602- 00020 *Rei nforcing Steel (Epoxy Coated) 134. 000 134. 000
LB 0. 000 0. 00
1. 50000 134. 000 201. 00
0485 606- 10705 *Bridge Rail Type 7 (Special) 331. 000 331. 000
LF 0. 000 0. 00
95. 00000 331. 000 31, 445. 00
0490 606-11010 *Bridge Rail Type 10R 1,217. 000 1,217.000
LF 0. 000 0. 00
75. 00000 1,217.000 91, 275. 00
CAT 0300 CURRENT AMI  $ 521, 600. 65 $ 0.00% 521, 600. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0500 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0505 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
CAT 0400 CURRENT AMI  $ 25,500.00 $ 0.00% 25, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 150, 143.81 $ 0.00$% 6,130, 871.72



